
**DEED OF VARIATION
PARTNERSHIP AGREEMENT**

New Regional and Statewide Initiatives

**ROYALTIES FOR REGIONS PROJECT
REVITALISING GEOGRAPHE WATERWAYS**

DEPARTMENT OF WATER

AND

DEPARTMENT OF PARKS AND WILDLIFE

THIS DEED is made on the day of 2017

BETWEEN:

The Department of Water acting through the Director General of the Department of Water of 168 St George's Terrace PERTH WA 6000 (Department)

AND

Department of Parks and Wildlife, 17 Dick Perry Avenue, Technology Park, Western Precinct, KENSINGTON WA 6151 (Recipient)

VARIATION

1. Pursuant to clause 13 of the *Partnership Agreement, New Regional and Statewide Initiatives, Royalties for Regions Project, Revitalising Geographe Waterways, Department of Water and Department of Parks and Wildlife* made on 30 May 2016, the parties agree to vary the Agreement as follows:
 - (a) In **SCHEDULE 2 – PROJECT DETAILS**, part **2A Vasse Wonnerup Operational Plan Project**, under **Project Description** insert the following additional project milestones table and heading:

Milestone table for additional science and monitoring deliverables:

Project Milestones	Due Date
Fine scale (1:50,000) vegetation mapping of surrounding vegetation in the Vasse Wonnerup wetlands based on vegetation complexes and bathymetry (composition and condition) to inform an inundation and salinity risk map.	December 2017
Report of monthly waterbird counts in the Vasse Wonnerup wetlands for 2017 including the raw data.	March 2018
Report of monthly waterbird counts in the Vasse Wonnerup wetlands for 2018 including the raw data.	March 2019

- (b) In **SCHEDULE 2 – PROJECT DETAILS**, part **2A Vasse Wonnerup Operational Plan Project**, under **Budget table for the project** delete the entirety of the table outlining the total project funding and replace with the following table:

Item of Expenditure	Royalties for Regions \$
Vasse-Wonnerup Operational Plan (part of VW management objectives)	128,000
Science and monitoring deliverables	
Fine scale vegetation mapping	20,000
Monthly bird monitoring	40,000
Total Budget	188,000

- (c) In **SCHEDULE 2 – PROJECT DETAILS**, part **2C Project funding**, section **1. Manner in which funding is to be paid, Payment of Funding**, delete the entirety of the table outlining the timing for payment of funding to Department of Parks and Wildlife and replace with the following table:

Project Deliverable	Payment details and timing	Amount \$
Signing of Partnership agreement	July 2016	64,000 2016/17
Signing this variation	May 2017	40,000 2016/17
Fine scale vegetation mapping	May 2018	20,000 2017/18
Release of Draft Management Plan	July 2018	64,000 2018/19
Total payment		188,000

- (d) In **SCHEDULE 2 – PROJECT DETAILS**, part **2C Project funding**, section **1. Manner in which funding is to be paid, Project Budget**, delete the entirety of the table outlining the total project budget for Department of Parks and Wildlife and replace with the following table:

Item of Expenditure	Royalties for Regions \$
Vasse-Wonnerup Operational Plan (part of VW management objectives)	128,000
Science and monitoring deliverables	60,000

Item of Expenditure	Royalties for Regions \$
Total Budget	188,000

2. The Parties agree that all other terms and conditions of the Partnership Agreement remain.

EXECUTED BY THE PARTIES AS A DEED

EXECUTED by the Parties as an Agreement

Signed on behalf of the **Department of Water ABN 28 420 443 065** by a duly authorised officer in the presence of:)
)
)
)

Signature of witness

Signature – Paul Brown

Name of witness (print)

Executive Director, Regional Delivery and Regulation

Signed on behalf of the **Department of Parks and Wildlife** by a duly authorised officer in the presence of:)
)
)
)

Kim Williams

Signature of witness

Bob Hagan

Signature – Bob Hagan

Kim Williams

Name of witness (print)

Regional Manager – South West Region

